Al Makki Engineering & Technical Services Co. WLL
PB 70362
Abu Dhabi - UAE
Tel : +971 2 5552426
Fax : +971 2 5540040
E-mail : info@ametecs.com

AMETECS

شركة المكي الهندسة و الخدمات الفنية ذ م م
ص.ب ٧٠٣٦٢
ابوظبي - أ.ع.م
تلفون : ٥٥٥٢٤٢٦ ٢ ٩٧١+
فاكس : ٥٥٤٠٠٤٠ ٢ ٩٧١+
بريد إلكتروني : info@ametecs.com

Ref. : AMT/BKG/GEN/2601
Date : 20th April 2026

To,
Mr. Mudiyarasan Pugazhendhi
Project Manager
BK Gulf
Dubai, UAE

Project : Jebel Ali – The Spine District Infrastructure Works (Project DMS 149734)
Subject : Processing of orders due to current geopolitical situation in the region

Dear Sir,

Please note that the ongoing geopolitical situation in the region has resulted in a substantial increase in the cost of raw materials and several key inputs required for our manufacturing operations. A summary of some of the major cost escalations is provided below for your reference:

- Raw material (steel plates, pipes, beams) 15% to 20%
- Industrial gases 45% to 60%
- Transportation 25% to 35%
- Shipping 30% to 45% (depending on air/sea)
- Painting 10% to 15%
- SS fasteners 40% to 50%

Given these significant increases, we are unable to absorb the additional costs within our current pricing structure. Consequently, we must implement an **11% price adjustment** on all open orders. This revision will apply to the surge vessels and the jib crane for the above-mentioned project.

If you are not planning to proceed with the order in the near term, we can hold off and monitor the market. Should prices return closer to previous levels, we will be happy to process the order at the original purchase order value.

Do let me know if you require any additional clarifications.

Yours Truly

شركة المكي الهندسة والخدمات الفنية
Al Makki Engg. & Technical Services
P.O. Box 70362
Abu Dhabi - U.A.E.
AMETECS
ص.ب ٧٠٣٦٢
أبوظبي - أ.ع.م

Amrith Sathish
Operations Manager

Al Makki Engineering & Technical Services Co. WLL
PB 70362
Abu Dhabi - UAE
Tel : +971 2 5552426
Fax : +971 2 5540040
E-mail : info@ametecs.com

AMETECS

شركة المكي الهندسة و الخدمات الفنية ذ م م
ص.ب ٧٠٣٦٢
ابوظبي - أ.ع.م
تلفون : ٥٥٥٢٤٢٦ ٢ ٩٧١+
فاكس : ٥٥٤٠٠٤٠ ٢ ٩٧١+
بريد إلكتروني : info@ametecs.com

Ref. : AMT/CORODEX/GEN/2601
Date : 3rd April 2026

To,
Mr. Mohamed Namsheed Jashal,
Proposal Engineer,
Concorde Industries,
Dubai, UAE

Project : DMS148602 Meydan – Horizon and Eastern Extension Project
Subject : Price adder for quotation of EOT Crane

Dear Sir,

Please note that due to the current geopolitical situation in the region, there is a significant increase in prices of raw material and other costs (shipping, industrial gases, etc.) we incur as part of our manufacturing activities.

Unfortunately, we are unable to accommodate these rising costs within our current pricing and hence are forced to implement a price increase of 14% to the previously quoted price.

Do let me know if you require any additional clarifications.

Yours Truly



Amrith Sathish
Operations Manager

Al Makki Engineering & Technical Services Co. WLL
PB 70362
Abu Dhabi - UAE
Tel : +971 2 5552426
Fax : +971 2 5540040
E-mail : info@ametecs.com

AMETECS

شركة المكي الهندسة و الخدمات الفنية ذ م م
ص.ب ٧٠٣٦٢
ابوظبي - أ.ع.م
تلفون : ٥٥٥٢٤٢٦ ٢ ٩٧١+
فاكس : ٥٥٤٠٠٤٠ ٢ ٩٧١+
بريد إلكتروني : info@ametecs.com

Ref. : AMT/GCC/GEN/2601
Date : 14th April 2026

To,
Mr. Mohammed El Metwally
MEP Department Manager
Gulf Contractors
Abu Dhabi, UAE

Project : Jubail Island – Construction of Potable Water Pumping Station
Subject : Processing of orders due to current geopolitical situation in the region

Dear Sir,

This is with reference to your letter GC/MEP/PWPS/AA/SC/0021/26 dated 12th April 2026.

Regarding the delivery duration of material we have quoted for or have open orders (surge vessels, EOT cranes), we face potential issues with non-availability of raw material (steel plates and beams) since our approved steel suppliers/stockists can guarantee availability for maximum two days. Unfortunately, there is no clarity regarding when new stock can enter the country and hence we are unable to reserve the raw material. In addition, there could be a disruption in supply of industrial gases which are vital for our fabrication process.

The above delays will impact the fabrication/processing duration for the components that are locally manufactured.

We **do not** expect a delay in process of bought out items since there are no supply chain issues in US/Europe **at the moment**:

- For surge vessels
  - Bladders
  - Pressure safety valves
  - Level indicator assemblies
- For EOT cranes
  - Hoist, trolley
  - Control panel

Another issue we could face is with transportation/shipping. Due to current situation, the shipping charges have increased by 30% to 75% and there is ambiguity about duration for sea freight. If air freight charges remain to be significantly higher, we will have to move the imported material from Europe/USA via sea, which could take additional 60 days. Do note the delivery durations mentioned in our quotations have been based on moving the imported items via air. If you still require us to move the material via air, we would have to submit an updated quote for air freight closer to the time the material is ready.

A summary of few of the items/activities are given below for your reference:

Al Makki Engineering & Technical Services Co. WLL
PB 70362
Abu Dhabi - UAE
Tel : +971 2 5552426
Fax : +971 2 5540040
E-mail : info@ametecs.com

AMETECS

شركة المكي الهندسة و الخدمات الفنية ذ م م
ص.ب ٧٠٣٦٢
ابوظبي - أ.ع.م
تلفون : ٥٥٥٢٤٢٦ ٢ ٩٧١+
فاكس : ٥٥٤٠٠٤٠ ٢ ٩٧١+
بريد إلكتروني : info@ametecs.com

Item/Activity	Cost Increase	Remarks	Affect on lead time
Raw material (steel plates, pipes, beams)	15% to 20%	Currently available, but validity for only max. 2 days	Yes
Industrial gases	45% to 60%	Could be disrupted in the future	Yes
Local transportation	25% to 35%	Not applicable	No
Shipping	30% to 75% (depending on air/sea)	Air freight charges are significantly higher; sea freight longer by approx. 60 days	Yes
Painting	10% to 15%	Could be disrupted in the near future	Yes
SS fasteners	40% to 50%	Could be disrupted in the future	Yes

Do let me know if you require any additional clarifications.

Yours Truly

شركة المكي الهندسة والخدمات الفنية
Al Makki Engg. & Technical Services
P.O. Box 70362
AMETECS Abu Dhabi - U.A.E.
ص.ب. ٧٠٣٦٢
أبوظبي. أ.ع.م.

Amrith Sathish
Operations Manager

Al Makki Engineering & Technical Services Co. WLL
PB 70362
Abu Dhabi - UAE
Tel : +971 2 5552426
Fax : +971 2 5540040
E-mail : info@ametecs.com

AMETECS

شركة المكي الهندسة و الخدمات الفنية ذ م م
ص.ب ٧٠٣٦٢
ابوظبي - أ.ع.م
تلفون : ٥٥٥٢٤٢٦ ٢ ٩٧١+
فاكس : ٥٥٤٠٠٤٠ ٢ ٩٧١+
بريد إلكتروني : info@ametecs.com

Ref. : AMT/SRTC/GEN/2601
Date : 25th April 2026

To,
Mr. Teddy Joseph
Project Manager
Sea Rock Tech. Cont. LLC
Sharjah, UAE

Project : Contr. 302-181 Construction of Sharjah Central Route Stormwater Drainage System (Package 2)
Subject : Price adder for surge vessels (PS-B3, PS-B) due to current geopolitical situation in the region

Dear Sir,

Please note that the ongoing geopolitical situation in the region has resulted in a substantial increase in the cost of raw materials and several key inputs required for our manufacturing operations. A summary of some of the major cost escalations is provided below for your reference:

- Raw material (steel plates, pipes, beams) 15% to 20%
- Industrial gases 45% to 60%
- Transportation 25% to 35%
- Shipping 30% to 45% (depending on air/sea)
- Painting 10% to 15%
- SS fasteners 40% to 50%

Given these significant increases, we are unable to absorb the additional costs within our current pricing structure. Consequently, we must implement a **price increment** on the order for surge vessels & compressor packages for the above-mentioned project.

Sr. No.	Item	Total price increment (AED)
1	30 m3 surge vessels (2 nos.) + Air compressor package for PSB3 Pump Station	65,000
2	40 m3 surge vessels (3 nos.) + Air compressor package for PSB Pump Station	100,441

If you are not planning to proceed with the order in the near term, we can hold off and monitor the market. Should prices return closer to previous levels, we will be happy to process the order at the original LOI value.

Do let me know if you require any additional clarifications.

Al Makki Engineering & Technical Services Co. WLL
PB 70362
Abu Dhabi - UAE
Tel : +971 2 5552426
Fax : +971 2 5540040
E-mail : info@ametecs.com

AMETECS

شركة المكي الهندسة و الخدمات الفنية ذ م م
ص.ب ٧٠٣٦٢
ابوظبي - أ.ع.م
تلفون : +٩٧١ ٢ ٥٥٥٢٤٢٦
فاكس : +٩٧١ ٢ ٥٥٤٠٠٤٠
بريد إلكتروني : info@ametecs.com

Yours Truly



Amrith Sathish
Operations Manager

Al Makki Engineering & Technical Services Co. WLL
PB 70362
Abu Dhabi - UAE
Tel : +971 2 5552426
Fax : +971 2 5540040
E-mail : info@ametecs.com

AMETECS

شركة المكي الهندسة و الخدمات الفنية ذ م م
ص.ب ٧٠٣٦٢
ابوظبي - أ.ع.م
تلفون : ٥٥٥٢٤٢٦ ٢ ٩٧١+
فاكس : ٥٥٤٠٠٤٠ ٢ ٩٧١+
بريد إلكتروني : info@ametecs.com

Ref. : AMT/TEC/GEN/2601
Date : 21st September 2026

To,
Mr. Luay Eleimam
Procurement Manager
Tristar Engineering & Construction LLC
Abu Dhabi, UAE

Project : Al Nabbagh Phase 1 & 2
Subject : Processing of orders due to current geopolitical situation in the region

Dear Sir,

Please note that the ongoing geopolitical situation in the region has resulted in a substantial increase in the cost of raw materials and several key inputs required for our manufacturing operations. A summary of some of the major cost escalations is provided below for your reference:

- Raw material (steel plates, pipes, beams) 10% to 20%
- Industrial gases 45% to 65%
- Transportation 25% to 35%
- Shipping 30% to 45% (depending on air/sea)
- Painting 10% to 15%
- Galvanizing 40% to 50%
- SS fasteners 40% to 50%

Given these significant increases, we are unable to absorb the additional costs within our current pricing structure. Consequently, we must implement an **11% price adjustment** on all open orders that were received in 2025. This revision will apply to material for the EOT crane and jib cranes for the above-mentioned project (not installation and load test charges).

If you are not planning to proceed with the order in the near term, we can hold off and monitor the market. Should prices return closer to previous levels, we will be happy to process the order at the original purchase order value.

Do let me know if you require any additional clarifications.

Yours Truly

شركة المكي الهندسة والخدمات الفنية
Al Makki Engg. & Technical Services
AMETECS P.O. Box 70362 Abu Dhabi - U.A.E. ص.ب ٧٠٣٦٢ ابوظبي - أ.ع.م

Amrith Sathish
Operations Manager

Al Makki Engineering & Technical Services Co. WLL
PB 70362
Abu Dhabi - UAE
Tel : +971 2 5552426
Fax : +971 2 5540040
E-mail : info@ametecs.com

AMETECS

شركة المكي الهندسة و الخدمات الفنية ذ م م
ص.ب ٧٠٣٦٢
ابوظبي - أ.ع.م
تلفون : ٥٥٥٢٤٢٦ ٢ ٩٧١+
فاكس : ٥٥٤٠٠٤٠ ٢ ٩٧١+
بريد إلكتروني : info@ametecs.com

Ref. : AMT/WAC/GEN/2601
Date : 7th April 2026

To,
Ms. Androulla Leonidou
Group Chief Procurement Officer
Wade Adams Contracting LLC
Dubai, UAE

Project : R1177 - Traffic Improvements at Congested Locations
Subject : Price adder for quotations of jib crane and surge vessel

Dear Sir,

Please note that due to the current geopolitical situation in the region, there is a significant increase in prices of raw material and other costs we incur as part of our manufacturing activities. A summary of few of the costs are given below for your review:

- Raw material (steel plates, pipes, beams) 15% to 20%
- Industrial gases 45% to 60%
- Transportation 25% to 35%
- Shipping 30% to 45% (depending on air/sea)
- Painting 10% to 15%
- SS fasteners 40% to 50%

Unfortunately, we are unable to accommodate all these rising costs within our current pricing and hence are forced to implement a price increase of 11% to the previously quoted prices.

Do let me know if you require any additional clarifications.

Yours Truly

شركة المكي الهندسة والخدمات الفنية
Al Makki Engg. & Technical Services
P.O. Box 70362
AMETECS Abu Dhabi - U.A.E.
ص.ب ٧٠٣٦٢
أبوظبي - أ.ع.م

Amrith Sathish
Operations Manager