AL TANMIA CHEMICALS LLC

PROJECTS STATUS REGISTER
Document No.: ATC-OPS-R-001
Revision No.: 00
Date: 30 October 2026

Sl. No.	Project Description	Project Status
1	High Velocity Flushing and Chemical Cleaning – Nizwa University District Cooling Plant	Ongoing
2	High Velocity Flushing and Chemical Cleaning – Nama Hospital Project	Completed
3	High Velocity Flushing and Chemical Cleaning – Samail Hospital Project	Ongoing
4	Supply, Testing and Commissioning of Automatic Chemical Dosing System – Nama Hospital Project	Completed
5	Supply, Testing and Commissioning of Automatic Chemical Dosing System – Samail Hospital Project	Ongoing
6	Supply, Testing and Commissioning of Automatic Chemical Dosing System – Grand Hyatt Project	Ongoing
7	Supply, Testing and Commissioning of Automatic Chemical Dosing System – Marriott Hotel, Qurum Project	Ongoing
8	Supply, Testing and Commissioning of Automatic Chemical Dosing System – Business Park Project	Ongoing
9	Supply, Testing and Commissioning of Multimedia Filter and Copper Silver Ionization Units – Business Park Project	Ongoing
10	Supply, Installation, Testing and Commissioning of Blowdown Recycling Plant- Nizwa University	Ongoing
11	Supply, Installation, Testing and Commissioning of RO Plant at NOV Fiber Glass System at Sohar	Ongoing

Project Status Summary

- **Total Projects:** 11
- **Ongoing Projects:** 9
- **Completed Projects:** 2

Monitoring and Review

Project progress shall be monitored periodically by the responsible project personnel to ensure compliance with customer requirements, agreed specifications, project schedules and quality standards.

