PRE-CONCRETE INSPECTION (PCI)
CONSTRUCTION OF SHOOTING RANGE AT QUSIWERAH AIRBASE -ALAIN

Sr. #	WIR No.	REV. No.	Work Description Request	Facility No.	Date of Submisstion	Date of Approval	Status
1	CMW-22057-C001-PCI-S-001	00	Inspection of Steel Reinforcement for Isolated Footing in FAC-1	FAC-1	31-Jul-23	1-Aug-23	A
2	CMW-22057-C001-PCI-S-002	00	Inspection of Steel Reinforcement for 400m Firing Line	FAC-0	31-Aug-23	31-Aug-23	A
3	CMW-22057-C001-PCI-S-003	00	Inspection of Steel Reinforcement for 100, 200m & 300m Firing Line	FAC-0	11-Sep-23	12-Sep-23	B
4	CMW-22057-C001-PCI-S-004	00	Inspection of Steel Reinforcement for 400m Firing Line Beam	FAC-0	12-Sep-23	12-Sep-23	B
5	CMW-22057-C001-PCI-S-005	00	Inspection of Steel Reinforcement for Tie Beams in FAC-1	FAC-1	12-Sep-23	12-Sep-23	B
6	CMW-22057-C001-PCI-S-006	00	Inspection of Steel Reinforcement for 200m Firing Line Beam	FAC-0	19-Sep-23	19-Sep-23	B
7	CMW-22057-C001-PCI-S-007	00	Inspection of Steel Reinforcement for Columns in FAC-1	FAC-1	19-Sep-23	19-Sep-23	A
8	CMW-22057-C001-PCI-S-008	00	Inspection of Shutter for Columns in FAC-1	FAC-1	21-Sep-23	19-Sep-23	B
9	CMW-22057-C001-PCI-S-009	00	Inspection of Shutter and Steel Reinforcement for Footings in FAC-2a,2b,2c & 2d	FAC-2	27-Sep-23	27-Sep-23	B
10	CMW-22057-C001-PCI-S-010	00	Inspection of Steel Reinforcement for 100m Firing Line Beam	FAC-0	27-Sep-23	27-Sep-23	A
11	CMW-22057-C001-PCI-S-011	00	Inspection of Steel Reinforcement for Target Line FAC-0	FAC-0	10-Oct-23	10-Oct-23	B
12	CMW-22057-C001-PCI-S-012	00	Inspection of Steel Reinforcement for Roof Slab in FAC-1 (Store)	FAC-1	10-Oct-23	17-Oct-23	B
13	CMW-22057-C001-PCI-S-013	00	Inspection of Steel Reinforcement for Target Line Beam	FAC-0	5-Oct-23	23-Oct-23	A
14	CMW-22057-C001-PCI-S-014	00	Inspection of Steel Reinforcement for Foundations in FAC-1 (Guard Room)	Guard Room	5-Dec-23	5-Dec-23	B
15	CMW-22057-C001-PCI-S-015	00	Inspection of Steel Reinforcement for Foundations in FAC-2 (Toilet)	Toilet	5-Dec-23	5-Dec-23	B
16	CMW-22057-C001-PCI-S-016	00	Inspection of Steel Reinforcement for Slab on Grade FAC-1 (Store)	FAC-1	11-Dec-23	11-Dec-23	A
17	CMW-22057-C001-PCI-S-017	00	Inspection of Steel Reinforcement for Tie Beams in Variation FAC-1 (Guard Room)	Guard Room	27-Dec-23	27-Dec-23	B
		01			2-Jan-24	3-Jan-24	
		02			8-Jan-24	9-Jan-24	
18	CMW-22057-C001-PCI-S-018	00	Inspection of Steel Reinforcement for Tie Beams in Variation FAC-2 (Toilet)	Toilet	27-Dec-23	27-Dec-23	B
		01			2-Jan-24	3-Jan-24	
		02			9-Jan-24	9-Jan-24	
19	CMW-22057-C001-PCI-S-019	00	Inspection of Steel Reinforcement for columns in variation FAC-2 (Toilet)	Toilet	16-Jan-24	16-Jan-24	B
20	CMW-22057-C001-PCI-S-020	00	Inspection of Steel Reinforcement for columns in variation FAC-1 (Guard Room)	Guard Room	16-Jan-24	16-Jan-24	B
21	CMW-22057-C001-PCI-S-021	00	Inspection of Steel Reinforcement for Roof Slab in Variation FAC-1 (Guard Room)	Guard Room	29-Jan-24	30-Jan-24	B
22	CMW-22057-C001-PCI-S-022	00	Inspection of Steel Reinforcement for Roof Slab in Variation FAC-2 (Toilet)	Toilet	29-Jan-24	30-Jan-24	B
23	CMW-22057-C001-PCI-S-023	00	Steel Reinforcement for Slab on Grade with Table in FAC-2a to 2d (K-Span Shed)	FAC-2a to 2d	12-Feb-24	13-Feb-24	B

Update Date	2-Nov-26	
Status		
A	Approved	6
B	pproved as not	17
C	evise/Resubm	0
D	Rejected	0
P	Pending	0
Total:		23