Reference No رقم المرجع			UAE ARMED FORCES	القيادة العامة للقوات المسلحة
STS	Z	0001	COMMAND OF MILITARY WORKS	قيادة الاشغال العسكرية
Date التاريخ				
2-Nov-26			جدول إختبار عينات تربة الموقع في المختبر	
			LABORATORY SITE SAMPLES TEST SCHEDULE FOR SOIL	

CMW-22065-C001-STS-Z-0003	مرجع الوثيقة الكامل Full Document Reference	C001	-	22057	رقم العقد Contract No
Capriole Construction Company LLC	إسم المقاول Contractors Name	22057	الموقع Site	CONSTRUCTION OF SHOOTING RANGE AT QUSIWERAH AIRBASE -ALAIN	إسم العقد :Contract Name

Comments	Pass / Fail	Total # of Samples	# of Materials for											Name of Facilities / Purpose of Use	Date
			Others, Specify	Road Base	Sub base	Sub Grade	Formation	Embankments	Under Grade Slab	Under Foundations	Structural Backfill	General Backfill	Layer No.		
2 Bags (35 Kg)	Fail	1						1					N/A	Soil Sample for Embankment Backfill	22-May-23
2 Bags (30 Kg) (Re-Test)	Pass	1						1					N/A	Soil Sample for Embankment Backfill	7-Jun-23
Embankment	Pass	5						5					1st Layer	Compaction Test	31-Jul-23
FAC-00 (Firing Line)	Pass	5					5						Formation	Compaction Test	9-Aug-23
Embankment	Pass	5						5					2nd Layer	Compaction Test	22-Aug-23
Embankment	Pass	5						5					3rd Layer	Compaction Test	12-Sep-23
Embankment	Pass	5						5					4th Layer	Compaction Test	26-Sep-23
Embankment	Fail	5						5					5th Layer	Compaction Test	4-Oct-23
Embankment (Re-Test)	Pass	5						5					5th Layer	Compaction Test	10-Oct-23
Embankment	Pass	5						5					6th Layer	Compaction Test	18-Oct-23
Embankment	Pass	5						5					7th Layer	Compaction Test	14-Nov-23
Embankment	Pass	5						5					8th Layer	Compaction Test	23-Nov-23
FAC-1 (Store) 1 Point Fail	Fail	2						2					Final Layer	Compaction Test	23-Nov-23
FAC-1 (Store) Re-Test	Pass	2						2					Final Layer	Compaction Test	30-Nov-23
Embankment	Pass	5						5					9th Layer	Compaction Test	7-Dec-23
FAC-1 (Gurad Room)	CBR	2							2				1st Layer	Compaction Test	25-Dec-23
FAC-2 (Toilet)	CBR	2							2				1st Layer	Compaction Test	25-Dec-23
FAC-2a to 2d	Fail	4							4				Final Layer Road Base	Compaction Test	23-Jan-24
FAC-2a to 2d (Re-Test)	Pass	4							4				Final Layer Road Base under SOG	Compaction Test	23-Jan-24
Variation FAC-1 (Guard Room)	Pass	1							1				Final Layer Road Base under SOG	Compaction Test	6-Mar-24
Variation FAC-2 (Toilet)	Pass	1							1				Final Layer Road Base under SOG	Compaction Test	6-Mar-24
		75	0	0	0	0	5	56	14	0	0	0	Total		

CONTRACTOR REPRESENTATIVE				ممثل المقاول
التاريخ Date		التوقيع Signature	م.وقاص خان	إلاسم Name
CMW SITE ENGINEER				مهندس الاشغال العسكرية
التاريخ Date		التوقيع Signature	م.جمعة النعيمي	إلاسم Name