WORK INSPECTION REQUEST (WIR)
CONSTRUCTION OF SHOOTING RANGE AT QUSIWERAH AIRBASE -ALAIN

Sr. #	WIR No.	Revision No.	Work Description Request	Facility No.	Date of Submisstion	Date of Approval	Status
1	CMW-22057-C001-WIR-C-001	00	Inspection of Anti Termite and Polythene Sheet Under Foundaiton in FAC-1	FAC-1	20-Jul-23	26-Jul-23	B
2	CMW-22057-C001-WIR-C-002	00	Inspection of PCC Under Foundaiton in FAC-1	FAC-1	20-Jul-23	26-Jul-23	B
3	CMW-22057-C001-WIR-C-003	00	Inspection of Primer and SBS Membrane Under Foundaiton in FAC-1	FAC-1	24-Jul-23	26-Jul-23	B
4	CMW-22057-C001-WIR-C-004	00	Inspection of Protection Screed Under Foundaiton in FAC-1	FAC-1	25-Jul-23	26-Jul-23	B
5	CMW-22057-C001-WIR-C-005	00	Inspection of 1st Layer Backfill for Embankment Area as Per attached Dwg.	FAC-1	26-Jul-23	26-Jul-23	B
6	CMW-22057-C001-WIR-C-006	00	Inspection of Concrete Casting for Isolated Footing in FAC-1 (Store)	FAC-1	2-Aug-23	9-Aug-23	A
7	CMW-22057-C001-WIR-C-007	00	Inspection of Compaction Test under PCC for Firing Line	FAC-00	7-Aug-23	7-Aug-23	B
8	CMW-22057-C001-WIR-C-008	00	Inspection of 2nd Layer Backfill for Embankment Area as Per attached Dwg.	FAC-00	14-Aug-23	17-Aug-23	B
9	CMW-22057-C001-WIR-C-009	00	Inspection of Anti-Termite, Polythene and PCC for Firing Line	FAC-00	17-Aug-23	22-Aug-23	B
10	CMW-22057-C001-WIR-C-010	00	Inspection of Concrete Casting for 400m Firing Line	FAC-00	1-Sep-23	6-Sep-23	B
11	CMW-22057-C001-WIR-C-011	00	Inspection of 3RD Layer Backfill for Embankment Area as Per attached Dwg.	FAC-00	6-Sep-23	6-Sep-23	B
12	CMW-22057-C001-WIR-C-012	00	Inspection of Concrete Casting for 200m & 300m Firing Line Base	FAC-00	13-Sep-23	19-Sep-23	B
13	CMW-22057-C001-WIR-C-013	00	Inspection of Concrete Casting for 400m Firing Line Beam	FAC-00	13-Sep-23	19-Sep-23	B
14	CMW-22057-C001-WIR-C-014	00	Inspection of Concrete Casting for 200m Firing Line Beam	FAC-00	20-Sep-23	27-Sep-23	A
15	CMW-22057-C001-WIR-C-015	00	Inspection of Concrete Casting for 100m Firing Line Base	FAC-00	20-Sep-23	27-Sep-23	A
16	CMW-22057-C001-WIR-C-016	00	Inspection of 4th Layer Backfill for Embankment Area as Per attached Dwg.	FAC-00	6-Sep-23	6-Sep-23	B
17	CMW-22057-C001-WIR-C-017	00	Inspection of Concrete Casting for Columns in FAC-1 (Store)	FAC-1	22-Sep-23	27-Sep-23	A
18	CMW-22057-C001-WIR-C-018	00	Inspection of 5th Layer Backfill for Embankment Area as Per attached Dwg.	FAC-00	27-Sep-23	27-Sep-23	B
19	CMW-22057-C001-WIR-C-019	00	Inspection of concrete Casting for Target Line Base	FAC-00	1-Oct-23	5-Oct-23	B
20	CMW-22057-C001-WIR-C-020	00	Inspection of Concrete Casting for Taget Line Beam	FAC-00	6-Oct-23	23-Oct-23	A
21	CMW-22057-C001-WIR-C-021	00	Inspection of 6th Layer Backfill for Embankment Area as Per attached Dwg.	FAC-00	9-Oct-23	10-Oct-23	A
22	CMW-22057-C001-WIR-C-022	00	Inspection of Concrete Casting for Roof Slab in FAC-1 (Store)	FAC-1	16-Oct-23	17-Oct-23	A
23	CMW-22057-C001-WIR-C-023	00	Inspection of 7th Layer Backfill for Embankment Area as Per attached Dwg.	FAC-00	13-Nov-23	13-Nov-23	A
24	CMW-22057-C001-WIR-C-024	00	Inspection of Two Coats Rubberized Bitumen for Firing Line Foundaiton an	FAC-00	13-Nov-23	13-Nov-23	A
25	CMW-22057-C001-WIR-C-025	00	Inspection of 8th Layer Backfill for Embankment Area as Per attached Dwg.	FAC-00	16-Nov-23	16-Nov-23	B
26	CMW-22057-C001-WIR-C-026	00	Inspection of Final Layer Road Base under SOG in FAC-1 (Store)	FAC-1	19-Nov-23	19-Nov-23	B
27	CMW-22057-C001-WIR-C-027	00	Inspection of 9th Layer Backfill for Embankment Area as Per attached Dwg.	FAC-00	5-Dec-23	5-Dec-23	B
28	CMW-22057-C001-WIR-C-028	00	Inspection of Anti-Termite, Polythene and PCC for FAC-1 (Guard Room)	Guard Room	24-Nov-23	5-Dec-23	A
29	CMW-22057-C001-WIR-C-029	00	Inspection of Anti-Termite, Polythene and PCC for FAC-2 (Toilet)	Toilet	24-Nov-23	5-Dec-23	A
30	CMW-22057-C001-WIR-C-030	00	Inspection of Primer and SBS Membrane under Foundation for Toilet in FAC-2	Toilet	27-Nov-23	5-Dec-23	A
31	CMW-22057-C001-WIR-C-031	00	Primer and SBS Membrane under Foundation for Guard Room in FAC-1	Guard Room	27-Nov-23	5-Dec-23	A
32	CMW-22057-C001-WIR-C-032	00	Anti-Termite, Polythene and PCC under SOG for FAC-1 (Store)	FAC-1	5-Dec-23	5-Dec-23	A
33	CMW-22057-C001-WIR-C-033	00	Inspection of Concrete Casting for Foundations in Guard Room and Toilet	Guard Room+ Toilet	6-Dec-23	11-Dec-23	A
34	CMW-22057-C001-WIR-C-034	00	Inspection of 10th Layer Backfill for Embankment Area	FAC-00	11-Dec-23	11-Dec-23	B
35	CMW-22057-C001-WIR-C-035	00	Inspection of Concrete Casting for Slab on Grade in FAC-1 (Store)	FAC-1 (Store)	18-Dec-23	18-Dec-23	A
36	CMW-22057-C001-WIR-C-036	00	Primer, SBS Membrane and Protection Board for foundation FAC-2 (Toilet)	FAC-2 (Toilet)	18-Dec-23	18-Dec-23	A
37	CMW-22057-C001-WIR-C-037	00	Inspection of Ballistic Rubber Installation for Target Line	FAC-00	18-Dec-23	21-Dec-23	A
38	CMW-22057-C001-WIR-C-038	00	Primer, SBS Membrane and Protection Board for foundation FAC-1 (Guard Room)	FAC-1 (Gurad Room)	18-Dec-23	18-Dec-23	A
39	CMW-22057-C001-WIR-C-039	00	Inspection of 1st Layer Backfill under Tie Beam in FAC-1 (Guard Room)	FAC-1 (Gurad Room)	21-Dec-24	21-Dec-24	B
40	CMW-22057-C001-WIR-C-040	00	Inspection of 1st Layer Backfill under Tie Beam in FAC-2 (Toilet)	FAC-2 (Toilet)	21-Dec-24	21-Dec-24	B
41	CMW-22057-C001-WIR-C-041	00	Inspeciton of Proctor Test for Red Dune Sand under SOG	-	27-Dec-23	27-Dec-23	B
42	CMW-22057-C001-WIR-C-042	00	Inspection of Final Layer Road Base under SOG in FAC-2a to 2d	FAC-2a to 2d	18-Jan-24	18-Jan-24	B
		01			28-Jan-24	30-Jan-24	
43	CMW-22057-C001-WIR-C-043	00	Inspection of Shutter for Columns in Variation FAC-1 (Guard Room)	FAC-1 (Gurad Room)	18-Jan-24	18-Jan-24	B
44	CMW-22057-C001-WIR-C-044	00	Inspection of Shutter for Columns in Variation FAC-2 (Toilet)	FAC-2 (Toilet)	18-Jan-24	18-Jan-24	B
45	CMW-22057-C001-WIR-C-045	00	Inspection of Concrete Casting for Column in Variation FAC-2 (Toilet)	FAC-2 (Toilet)	19-Jan-24	23-Jan-24	A
46	CMW-22057-C001-WIR-C-046	00	Inspection of Concrete Casting for Column in Variation FAC-1 (Guard Room)	FAC-1 (Gurad Room)	19-Jan-24	23-Jan-24	A
47	CMW-22057-C001-WIR-C-047	00	Inspection of Final Layer Road Base under SOG in FAC-1 (Guard Room)	FAC-1 (Gurad Room)	23-Jan-24	23-Jan-24	B
48	CMW-22057-C001-WIR-C-048	00	Inspection of Final Layer Road Base under SOG in FAC-2 (Toilet)	FAC-2 (Toilet)	23-Jan-24	23-Jan-24	B
49	CMW-22057-C001-WIR-C-049	00	Inspection of 11th Layer Backfill for Embankment Area	Embankment	29-Dec-24	29-Dec-24	A
50	CMW-22057-C001-WIR-C-050	00	Inspection of 12th Layer Backfill for Embankment Area	Embankment	9-Jan-24	9-Jan-24	A

51	CMW-22057-C001-WIR-C-051	00	Inspection of Concrete Casting for Roof Slab in Variation FAC-1 (Guard Room)	FAC-1 (Gurad Room)	30-Jan-24	6-Feb-24	A
52	CMW-22057-C001-WIR-C-052	00	Inspection of Concrete Casting for Roof Slab in Variation FAC-2 (Toilet)	FAC-2 (Toilet)	30-Jan-24	6-Feb-24	A
53	CMW-22057-C001-WIR-C-053	00	Inspection of Anti-Termite, Polythene and PCC under SOG in FAC-2a to 2d	FAC-2a to 2d	2-Feb-24	6-Feb-24	A
54	CMW-22057-C001-WIR-C-054	00	Inspection of Block Work for External Walls in FAC-1 (Store)	FAC-1 (Store)	5-Feb-24	6-Feb-24	A
55	CMW-22057-C001-WIR-C-055	00	PU Foam Spray (Polyfoam SS50) for Roof Combo System in FAC-1 (Store)	FAC-1 (Store)	12-Feb-24	13-Feb-24	A
56	CMW-22057-C001-WIR-C-056	00	PU Foam Spray (Polyfoam SS50) for Roof Combo System in Variation FAC-1 (Guard)	FAC-1 (Gurad Room)	12-Feb-24	13-Feb-24	A
57	CMW-22057-C001-WIR-C-057	00	PU Foam Spray (Polyfoam SS50) for Roof Combo System in Variation FAC-2 (Toilet)	FAC-2 (Toilet)	12-Feb-24	13-Feb-24	A
58	CMW-22057-C001-WIR-C-058	00	Inspection of Rubberized Bitumen for Roof Combo System in FAC-1 (Store)	FAC-1 (Store)	12-Feb-24	13-Feb-24	A
59	CMW-22057-C001-WIR-C-059	00	Rubberized Bitumen for Roof Combo System in Variation FAC-1 (Guard)	FAC-1 (Gurad Room)	12-Feb-24	13-Feb-24	A
60	CMW-22057-C001-WIR-C-060	00	Rubberized Bitumen for Roof Combo System in Variation FAC-2 (Toilet)	FAC-2 (Toilet)	12-Feb-24	15-Feb-24	A
61	CMW-22057-C001-WIR-C-061	00	Inspection of Concrete Casting for Slab on Grade in FAC-2a to 2d	FAC-2a to 2d	13-Feb-24	15-Feb-24	A
62	CMW-22057-C001-WIR-C-062	00	Inspection of Soil Filling for Embankment in Layers including Compaction	Embankment	15-Feb-24	19-Feb-24	A
63	CMW-22057-C001-WIR-C-063	00	Inspection of Block Work for External and Internal Walls in FAC-1 (Guard Room)	FAC-1 (Gurad Room)	19-Feb-24	19-Feb-24	A
64	CMW-22057-C001-WIR-C-064	00	Inspection of Block Work for External and Internal Walls in FAC-2 (Toilet)	FAC-2 (Toilet)	19-Feb-24	19-Feb-24	A
65	CMW-22057-C001-WIR-C-065	00	Inspection of K-Span Shed Installation in FAC-2a to 2d	FAC-2a to 2d	19-Feb-24	19-Feb-24	A
66	CMW-22057-C001-WIR-C-066	00	Inspection of Water Leakage Test for Roof Combo System in FAC-1 (Store)	FAC-1 (Store)	20-Feb-24	20-Feb-24	A
67	CMW-22057-C001-WIR-C-067	00	Inspection of Water Leakage Test for Roof Combo System Var. FAC-1 (Guard Room)	FAC-1 (Gurad Room)	20-Feb-24	20-Feb-24	A
68	CMW-22057-C001-WIR-C-068	00	Inspection of Water Leakage Test for Roof Combo System Var. FAC-2 (Toilet)	FAC-2 (Toilet)	20-Feb-24	20-Feb-24	A
69	CMW-22057-C001-WIR-C-069	00	Inspection of Soakaway Installation	External	26-Feb-24	26-Feb-24	B
70	CMW-22057-C001-WIR-C-070	00	Inspection of Screed for Roof Combo System in Var. FAC-2 (Toilet)	FAC-2 (Toilet)	4-Mar-24	5-Mar-24	A
71	CMW-22057-C001-WIR-C-071	00	Inspection of Screed for Roof Combo System in Var. FAC-1 (Guard Room)	FAC-1 (Gurad Room)	4-Mar-24	5-Mar-24	A
72	CMW-22057-C001-WIR-C-072	00	Inspection of Screed for Roof Combo System in FAC-1 (Store)	FAC-1 (Store)	4-Mar-24	5-Mar-24	A
73	CMW-22057-C001-WIR-C-073	00	Inspeciton of Steel Post with Foundation and Fence Installation in FAC-3 (Fence)	FAC-3 (Fence)	4-Mar-24	5-Mar-24	A
74	CMW-22057-C001-WIR-C-074	00	Inspeciton of 7.3m Chain Link Gate Installation in FAC-3 (Fence)	FAC-3 (Fence)	4-Mar-24	5-Mar-24	A
75	CMW-22057-C001-WIR-C-075	00	Inspection of Plaster work for External and Internal Walls in FAC-1 (Store)	FAC-1 (Store)	7-Mar-24	7-Mar-24	A
76	CMW-22057-C001-WIR-C-076	00	Inspection of Barbed Wire in FAC-3 Fence	FAC-3 (Fence)	7-Mar-24	7-Mar-24	A
77	CMW-22057-C001-WIR-C-077	00	Plaster work for External and Internal Walls in Var. FAC-1 (Guard Room)	FAC-1 (Gurad Room)	11-Mar-24	12-Mar-24	B
78	CMW-22057-C001-WIR-C-078	00	Mock-Up Inspeciton for Soil Stabilizer for Embankment	Embankment	11-Mar-24	28-Mar-24	B
79	CMW-22057-C001-WIR-C-079	00	Plaster work for External and Internal Walls in Variation FAC-2 (Toilet)	FAC-2 (Toilet)	19-Mar-24	19-Mar-24	B
80	CMW-22057-C001-WIR-C-080	00	Primer for External Walls in Store, Toilet & Guard Room	Store, Toilet & Guard Room	24-Mar-24	25-Mar-24	A
81	CMW-22057-C001-WIR-C-081	00	Texture for External Walls in Store, Toilet & Guard Room	Store, Toilet & Guard Room	24-Mar-24	25-Mar-24	A
82	CMW-22057-C001-WIR-C-082	00	Inspection of Compaction Test for Formation Levels for Road	Road	25-Mar-24	25-Mar-24	B
83	CMW-22057-C001-WIR-C-083	00					
84	CMW-22057-C001-WIR-C-084	00					
85	CMW-22057-C001-WIR-C-085	00					

Update Date	2-Nov-26	
Status		
A	Approved	50
B	Approved as noted	32
C	Revise/Resubmit	0
D	Rejected	0
P	Pending	0
Total:		82