
Sr. # WIR No.
Revision 

No.
Work Description Request Facility No. Date of Submisstion Date of Approval Status

1 CMW-22057-C001-WIR-C-001 00 Inspection of Anti Termite and Polythene Sheet Under Foundaiton in FAC-1 FAC-1 20-Jul-23 26-Jul-23 B

2 CMW-22057-C001-WIR-C-002 00 Inspection of PCC Under Foundaiton in FAC-1 FAC-1 20-Jul-23 26-Jul-23 B

3 CMW-22057-C001-WIR-C-003 00 Inspection of Primer and SBS Membrane Under Foundaiton in FAC-1 FAC-1 24-Jul-23 26-Jul-23 B

4 CMW-22057-C001-WIR-C-004 00 Inspection of Protection Screed Under Foundaiton in FAC-1 FAC-1 25-Jul-23 26-Jul-23 B

5 CMW-22057-C001-WIR-C-005 00 Inspection of 1st Layer Backfill for Embankment Area as Per attached Dwg. FAC-1 26-Jul-23 26-Jul-23 B

6 CMW-22057-C001-WIR-C-006 00 Inspection of Concrete Casting for Isolated Footing in FAC-1 (Store) FAC-1 2-Aug-23 9-Aug-23 A

7 CMW-22057-C001-WIR-C-007 00 Inspection of Compaction Test under PCC for Firing Line FAC-00 7-Aug-23 7-Aug-23 B

8 CMW-22057-C001-WIR-C-008 00 Inspection of 2nd Layer Backfill for Embankment Area as Per attached Dwg. FAC-00 14-Aug-23 17-Aug-23 B

9 CMW-22057-C001-WIR-C-009 00 Inspection of Anti-Termite, Polythene and PCC for Firing Line FAC-00 17-Aug-23 22-Aug-23 B

10 CMW-22057-C001-WIR-C-010 00 Inspection of Concrete Casting for 400m Firing Line FAC-00 1-Sep-23 6-Sep-23 B

11 CMW-22057-C001-WIR-C-011 00 Inspection of 3RD Layer Backfill for Embankment Area as Per attached Dwg. FAC-00 6-Sep-23 6-Sep-23 B

12 CMW-22057-C001-WIR-C-012 00 Inspection of Concrete Casting for 200m & 300m Firing Line Base FAC-00 13-Sep-23 19-Sep-23 B

13 CMW-22057-C001-WIR-C-013 00 Inspection of Concrete Casting for 400m Firing Line Beam FAC-00 13-Sep-23 19-Sep-23 B

14 CMW-22057-C001-WIR-C-014 00 Inspection of Concrete Casting for 200m Firing Line Beam FAC-00 20-Sep-23 27-Sep-23 A

15 CMW-22057-C001-WIR-C-015 00 Inspection of Concrete Casting for 100m Firing Line Base FAC-00 20-Sep-23 27-Sep-23 A

16 CMW-22057-C001-WIR-C-016 00 Inspection of 4th Layer Backfill for Embankment Area as Per attached Dwg. FAC-00 6-Sep-23 6-Sep-23 B

17 CMW-22057-C001-WIR-C-017 00 Inspection of Concrete Casting for Columns in FAC-1 (Store) FAC-1 22-Sep-23 27-Sep-23 A

18 CMW-22057-C001-WIR-C-018 00 Inspection of 5th Layer Backfill for Embankment Area as Per attached Dwg. FAC-00 27-Sep-23 27-Sep-23 B

19 CMW-22057-C001-WIR-C-019 00 Inspection of concrete Casting for Target Line Base FAC-00 1-Oct-23 5-Oct-23 B

20 CMW-22057-C001-WIR-C-020 00 Inspection of Concrete Casting for Taget Line Beam FAC-00 6-Oct-23 23-Oct-23 A

21 CMW-22057-C001-WIR-C-021 00 Inspection of 6th Layer Backfill for Embankment Area as Per attached Dwg. FAC-00 9-Oct-23 10-Oct-23 A

22 CMW-22057-C001-WIR-C-022 00 Inspection of Concrete Casting for Roof Slab in FAC-1 (Store) FAC-1 16-Oct-23 17-Oct-23 A

23 CMW-22057-C001-WIR-C-023 00 Inspection of 7th Layer Backfill for Embankment Area as Per attached Dwg. FAC-00 13-Nov-23 13-Nov-23 A

24 CMW-22057-C001-WIR-C-024 00  Inspection of Two Coats Rubberized Bitumen for Firing Line Foundaiton an FAC-00 13-Nov-23 13-Nov-23 A

25 CMW-22057-C001-WIR-C-025 00 Inspection of 8th Layer Backfill for Embankment Area as Per attached Dwg. FAC-00 16-Nov-23 16-Nov-23 B

26 CMW-22057-C001-WIR-C-026 00 Inspection of Final Layer Road Base under SOG in FAC-1 (Store) FAC-1 19-Nov-23 19-Nov-23 B

27 CMW-22057-C001-WIR-C-027 00 Inspection of 9th Layer Backfill for Embankment Area as Per attached Dwg. FAC-00 5-Dec-23 5-Dec-23 B

28 CMW-22057-C001-WIR-C-028 00 Inspection of Anti-Termite, Polythene and PCC for FAC-1 (Guard Room) Guard Room 24-Nov-23 5-Dec-23 A

29 CMW-22057-C001-WIR-C-029 00 Inspection of Anti-Termite, Polythene and PCC for FAC-2 (Toilet) Toilet 24-Nov-23 5-Dec-23 A

30 CMW-22057-C001-WIR-C-030 00  Inspection of Primer and SBS Membrane under Foundation for Toilet in FAC-2 Toilet 27-Nov-23 5-Dec-23 A

31 CMW-22057-C001-WIR-C-031 00  Primer and SBS Membrane under Foundation for Guard Room in FAC-1 Guard Room 27-Nov-23 5-Dec-23 A

32 CMW-22057-C001-WIR-C-032 00 Anti-Termite, Polythene and PCC under SOG for FAC-1 (Store) FAC-1 5-Dec-23 5-Dec-23 A

33 CMW-22057-C001-WIR-C-033 00  Inspection of Concrete Casting for Foundations in Guard Room and Toilet
Guard Room+ 

Toilet
6-Dec-23 11-Dec-23 A

34 CMW-22057-C001-WIR-C-034 00 Inspection of 10th Layer Backfill for Embankment Area FAC-00 11-Dec-23 11-Dec-23 B

35 CMW-22057-C001-WIR-C-035 00 Inspection of Concrete Casting for Slab on Grade in FAC-1 (Store) FAC-1 (Store) 18-Dec-23 18-Dec-23 A

36 CMW-22057-C001-WIR-C-036 00 Primer, SBS Membrane and Protection Board for foundation FAC-2 (Toilet) FAC-2 (Toilet) 18-Dec-23 18-Dec-23 A

37 CMW-22057-C001-WIR-C-037 00  Inspection of Ballistic Rubber Installation for Target Line FAC-00 18-Dec-23 21-Dec-23 A

38 CMW-22057-C001-WIR-C-038 00 Primer, SBS Membrane and Protection Board for foundation FAC-1 (Guard Room) 
FAC-1 (Gurad 

Room)
18-Dec-23 18-Dec-23 A

39 CMW-22057-C001-WIR-C-039 00  Inspection of 1st Layer Backfill under Tie Beam in FAC-1 (Guard Room) 
FAC-1 (Gurad 

Room)
21-Dec-24 21-Dec-24 B

40 CMW-22057-C001-WIR-C-040 00  Inspection of 1st Layer Backfill under Tie Beam in FAC-2 (Toilet) FAC-2 (Toilet) 21-Dec-24 21-Dec-24 B

41 CMW-22057-C001-WIR-C-041 00 Inspeciton of Proctor Test for Red Dune Sand under SOG - 27-Dec-23 27-Dec-23 B

00 18-Jan-24 18-Jan-24

01 28-Jan-24 30-Jan-24

43 CMW-22057-C001-WIR-C-043 00  Inspection of Shutter for Columns in Variation FAC-1 (Guard Room) 
FAC-1 (Gurad 

Room)
18-Jan-24 18-Jan-24 B

44 CMW-22057-C001-WIR-C-044 00  Inspection of Shutter for Columns in Variation FAC-2 (Toilet) FAC-2 (Toilet) 18-Jan-24 18-Jan-24 B

45 CMW-22057-C001-WIR-C-045 00 Inspection of Concrete Casting for Column in Variation FAC-2 (Toilet) FAC-2 (Toilet) 19-Jan-24 23-Jan-24 A

46 CMW-22057-C001-WIR-C-046 00 Inspection of Concrete Casting for Column in Variation FAC-1 (Guard Room)
FAC-1 (Gurad 

Room)
19-Jan-24 23-Jan-24 A

47 CMW-22057-C001-WIR-C-047 00 Inspection of Final Layer Road Base under SOG in FAC-1 (Guard Room)
FAC-1 (Gurad 

Room)
23-Jan-24 23-Jan-24 B

48 CMW-22057-C001-WIR-C-048 00 Inspection of Final Layer Road Base under SOG in FAC-2 (Toilet) FAC-2 (Toilet) 23-Jan-24 23-Jan-24 B

49 CMW-22057-C001-WIR-C-049 00 Inspection of 11th Layer Backfill for Embankment Area Embankment 29-Dec-24 29-Dec-24 A

50 CMW-22057-C001-WIR-C-050 00 Inspection of 12th Layer Backfill for Embankment Area Embankment 9-Jan-24 9-Jan-24 A

WORK INSPECTION REQUEST (WIR) 

CONSTRUCTION OF SHOOTING RANGE AT QUSIWERAH AIRBASE -ALAIN

42 CMW-22057-C001-WIR-C-042 Inspection of Final Layer Road Base under SOG in FAC-2a to 2d FAC-2a to 2d B



51 CMW-22057-C001-WIR-C-051 00 Inspection of Concrete Casting for Roof Slab in Variation FAC-1 (Guard Room) 
FAC-1 (Gurad 

Room)
30-Jan-24 6-Feb-24 A

52 CMW-22057-C001-WIR-C-052 00 Inspection of Concrete Casting for Roof Slab in Variation FAC-2 (Toilet) FAC-2 (Toilet) 30-Jan-24 6-Feb-24 A

53 CMW-22057-C001-WIR-C-053 00 Inspection of Anti-Termite, Polythene and PCC under SOG in FAC-2a to 2d FAC-2a to 2d 2-Feb-24 6-Feb-24 A

54 CMW-22057-C001-WIR-C-054 00 Inspection of Block Work for External Walls in FAC-1 (Store) FAC-1 (Store) 5-Feb-24 6-Feb-24 A

55 CMW-22057-C001-WIR-C-055 00  PU Foam Spray (Polyfoam SS50) for Roof Combo System in FAC-1 (Store) FAC-1 (Store) 12-Feb-24 13-Feb-24 A

56 CMW-22057-C001-WIR-C-056 00  PU Foam Spray (Polyfoam SS50) for Roof Combo System in Variation FAC-1 (Guard)
FAC-1 (Gurad 

Room)
12-Feb-24 13-Feb-24 A

57 CMW-22057-C001-WIR-C-057 00  PU Foam Spray (Polyfoam SS50) for Roof Combo System in Variation FAC-2 (Toilet) FAC-2 (Toilet) 12-Feb-24 13-Feb-24 A

58 CMW-22057-C001-WIR-C-058 00 Inspection of Rubberized Bitumen for Roof Combo System in FAC-1 (Store) FAC-1 (Store) 12-Feb-24 13-Feb-24 A

59 CMW-22057-C001-WIR-C-059 00 Rubberized Bitumen for Roof Combo System in Variation FAC-1 (Guard)
FAC-1 (Gurad 

Room)
12-Feb-24 13-Feb-24 A

60 CMW-22057-C001-WIR-C-060 00 Rubberized Bitumen for Roof Combo System in Variation FAC-2 (Toilet) FAC-2 (Toilet) 12-Feb-24 15-Feb-24 A

61 CMW-22057-C001-WIR-C-061 00 Inspection of Concrete Casting for Slab on Grade in FAC-2a to 2d FAC-2a to 2d 13-Feb-24 15-Feb-24 A

62 CMW-22057-C001-WIR-C-062 00  Inspection of Soil Filling for Embankment in Layers including Compaction Embankment 15-Feb-24 19-Feb-24 A

63 CMW-22057-C001-WIR-C-063 00 Inspection of Block Work for External and Internal Walls in FAC-1 (Guard Room) 
FAC-1 (Gurad 

Room)
19-Feb-24 19-Feb-24 A

64 CMW-22057-C001-WIR-C-064 00 Inspection of Block Work for External and Internal Walls in FAC-2 (Toilet) FAC-2 (Toilet) 19-Feb-24 19-Feb-24 A

65 CMW-22057-C001-WIR-C-065 00 Inspection of K-Span Shed Installation in FAC-2a to 2d FAC-2a to 2d 19-Feb-24 19-Feb-24 A

66 CMW-22057-C001-WIR-C-066 00 Inspection of Water Leakage Test for Roof Combo System in FAC-1 (Store) FAC-1 (Store) 20-Feb-24 20-Feb-24 A

67 CMW-22057-C001-WIR-C-067 00 Inspection of Water Leakage Test for Roof Combo System Var. FAC-1 (Guard Room)
FAC-1 (Gurad 

Room)
20-Feb-24 20-Feb-24 A

68 CMW-22057-C001-WIR-C-068 00 Inspection of Water Leakage Test for Roof Combo System Var. FAC-2 (Toilet) FAC-2 (Toilet) 20-Feb-24 20-Feb-24 A

69 CMW-22057-C001-WIR-C-069 00 Inspection of Soakaway Installation External 26-Feb-24 26-Feb-24 B

70 CMW-22057-C001-WIR-C-070 00 Inspection of Screed for Roof Combo System in Var. FAC-2 (Toilet) FAC-2 (Toilet) 4-Mar-24 5-Mar-24 A

71 CMW-22057-C001-WIR-C-071 00 Inspection of Screed for Roof Combo System in Var. FAC-1 (Guard Room)
FAC-1 (Gurad 

Room)
4-Mar-24 5-Mar-24 A

72 CMW-22057-C001-WIR-C-072 00 Inspection of Screed for Roof Combo System in FAC-1 (Store) FAC-1 (Store) 4-Mar-24 5-Mar-24 A

73 CMW-22057-C001-WIR-C-073 00 Inspeciton of Steel Post with Foundation and Fence Installation in FAC-3 (Fence) FAC-3 (Fence) 4-Mar-24 5-Mar-24 A

74 CMW-22057-C001-WIR-C-074 00 Inspeciton of 7.3m Chain Link Gate Installation in FAC-3 (Fence) FAC-3 (Fence) 4-Mar-24 5-Mar-24 A

75 CMW-22057-C001-WIR-C-075 00 Inspection of Plaster work for External and Internal Walls in FAC-1 (Store) FAC-1 (Store) 7-Mar-24 7-Mar-24 A

76 CMW-22057-C001-WIR-C-076 00 Inspection of Barbed Wire in FAC-3 Fence FAC-3 (Fence) 7-Mar-24 7-Mar-24 A

77 CMW-22057-C001-WIR-C-077 00 Plaster work for External and Internal Walls in Var. FAC-1 (Guard Room)
FAC-1 (Gurad 

Room)
11-Mar-24 12-Mar-24 B

78 CMW-22057-C001-WIR-C-078 00 Mock-Up Inspeciton for Soil Stabilizer for Embankment Embankment 11-Mar-24 28-Mar-24 B

79 CMW-22057-C001-WIR-C-079 00 Plaster work for External and Internal Walls in Variation FAC-2 (Toilet) FAC-2 (Toilet) 19-Mar-24 19-Mar-24 B

80 CMW-22057-C001-WIR-C-080 00 Primer for External Walls in Store, Toilet & Guard Room
Store, Toilet & 

Guard Room
24-Mar-24 25-Mar-24 A

81 CMW-22057-C001-WIR-C-081 00 Texture for External Walls in Store, Toilet & Guard Room
Store, Toilet & 

Guard Room
24-Mar-24 25-Mar-24 A

82 CMW-22057-C001-WIR-C-082 00 Inspection of Compaction Test for Formation Levels for Road Road 25-Mar-24 25-Mar-24 B

83 CMW-22057-C001-WIR-C-083 00

84 CMW-22057-C001-WIR-C-084 00

85 CMW-22057-C001-WIR-C-085 00

Update Date

A Approved 50

B Approved as noted 32

C Revise/Resubmit 0

D Rejected 0

P Pending 0

82

Status

Total:

2-Nov-26


